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National Grid LNG LLC; Notice of Request for Extension of Time

Take notice that on August 16, 2022, National Grid LNG LLC (National Grid) 
requested that the Federal Energy Regulatory Commission (Commission) grant an 
extension of time (2022 Extension of Time Request), until June 1, 2023, to complete 
construction of, and place into service, its Fields Point Liquefaction Project located in 
Providence, RI as authorized in the October 17, 2018 Order Issuing Certificate (Certificate 
Order).1  Ordering Paragraph B(1) of the Certificate Order required National Grid to 
complete the construction of the proposed Fields Point Liquefaction Project facilities2 and 
make them available for service within three years from issuance, or by October 17, 
2021.3

On December 8, 2020 National Grid filed a request for an extension of time for an 
additional twelve months to complete construction and place into service the authorized 
construction at the LNG storage facility at Fields Point.  National Grid was granted a one-
year extension of time, until and including October 17, 2022, to complete abandonment 
activities authorized in the above referenced docket. 

National Grid states that the Project was on-schedule to be placed in service before 
October 17, 2022, however, National Grid had to suspend the testing and commissioning 
process on May 23, 2022, due to objections from the PPL Corporation-owned LDC 
regarding odorant levels in the tail gas flowing into the LDC system on that date.  
National Grid states that despite diligent efforts to design, engineer and procure all of the 
components for the mercaptan removal system, supply chain delays have occurred.  
National Grid states that potential supply shortfall could lead to further delays in 
completing the testing to begin service until the following Spring.  For that reason and 
dependence upon meteorological conditions during the Fall months, National Grid 
requests an extension to June 1, 2023 for the date to place the facilities in service.

1 National Grid LNG LLC, 165 FERC ¶ 61,031 (2018) (Certificate Order).

2 The Fields Point Liquefaction Project consists of the construction of one (1) new 
20 million cubic feet per day (MMcf/d) gas pretreatment and liquefaction system to 
convert natural gas delivered by pipeline into liquefied natural gas (LNG).  The 
liquefaction facility is designed to enable National Gas to provide up to 20,600 
dekatherms per day (Dth/day) liquefaction service at its existing LNG storage facility 
located in Providence, RI. 

3 Id. at ordering para. (B)(1).
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This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on National Grid’s request for an extension of 
time may do so.  No reply comments or answers will be considered.  If you wish to obtain 
legal status by becoming a party to the proceedings for this request, you should, on or 
before the comment date stated below, file a motion to intervene in accordance with the 
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).  

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,4 the Commission will aim to issue an order acting on the request within 45 days.5  
The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.6  The Commission will not consider 
arguments that re-litigate the issuance of the certificate order, including whether the 
Commission properly found the project to be in the public convenience and necessity and 
whether the Commission’s environmental analysis for the certificate complied with the 
National Environmental Policy Act.7   At the time a pipeline requests an extension of time, 
orders on certificates of public convenience and necessity are final and the Commission will 
not re-litigate their issuance.8 The OEP Director, or his or her designee, will act on all of 
those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
The Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

4 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

5 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

6 Id. at P 40.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

8 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFiling” link at http://www.ferc.gov.  Persons 
unable to file electronically should submit an original and three copies of the protest or 
intervention to the Federal Energy Regulatory Commission, 888 First Street, NE, 
Washington, DC 20426.  

.
Comment Date: 5:00 pm Eastern Time on September 6, 2022.

Dated: August 22, 2022.

Kimberly D. Bose,
Secretary.
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